Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14573-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0014

Date: 09/09/2016
Page 1 of 7

Pay Period: 08/01/2016
to 08/31/2016

Contract Location: Time Allowed: 1151 Days
I-285/SR 407 IN CLAYTON, DEKALB AND FULTON COUNTIES Elapsed Calender Days: 1151 Days
Percent Time: 100.00
District: 7 Area: 03
Contractor:
SHEETS CONSTRUCTION CO., INC. Date Let: 05/17/2013
P. 0. BOX 518 Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013
MCDONOUGH GA 30253-0518 Date Work Began: 08/08/2013
Phone: (770)957-2843 Date Time Stopped: 08/31/2016
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 08/31/2016
Surety Co: WESTERN SURETY COMPANY
Current Contract Amount $5,889,713.00 Counties:
Original Contract Amount $4,494,447.95 Clayton DeKalb Fulton
Funds Available $536,584.74
Percent Complete 84.00%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004204 $5,889,713.00 $4,494,447.95 $536,584.74 90.89% $468,842.33

Chief Engineer
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Estimate Number: 0014

Pay Period:
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08/01/2016
to 08/31/2016

Project Number:

Federal State Project Number:

M004204

M004204

I-285/SR 407 - SIGNING UPGRADES

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$3,958,119.01 $3,511,540.39
$989,529.79 $877,885.13
$4,947,648.80 $4,389,425.52
$405,479.46 $494,860.41
$5,353,128.26 $4,884,285.93
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$5,353,128.26 $4,884,285.93

Total Payable:

This Estimate

$446,578.62
$111,644.66
$558,223.28
($89,380.95)
$468,842.33
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$468,842.33



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14573-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number: 0014

Date: 09/09/2016

Page 3 of 7

Pay Period: 08/01/2016
to 08/31/2016

Project Number M004204

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 3,000.000 .000
8.500 127.000
127.000 $1,079.50 $1,079.50
0030 210-0100 GRADING COMPLETE - LS 1.000 .858
218020.000 .020
.878 $4,360.40 $191,421.56
M004204
0035 610-0716 REM CONC MEDIAN BARRIER LF 800.000 817.990
184.000 .000
817.990 $.00 $150,510.16
0040 621-3150 CONCRETE BARRIER, TYPE 26 LF 800.000 775.990
250.000 42.000
817.990 $10,500.00 $204,497.50
0060 163-0232 TEMPORARY GRASSING AC 1.000 .049
6130.000 .032
.081 $196.16 $496.53
0080 163-0240 MULCH TN 2.000 .928
765.000 .070
.998 $53.55 $763.47
0084 641-1200 GUARDRAIL, TP W LF 100.000 937.500
32.750 .000
937.500 $.00 $30,703.13
0090 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 2.000 8.000
730.000 .000
8.000 $.00 $5,840.00
0095 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 2.000 7.000
2070.000 .000
7.000 $.00 $14,490.00



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14573-13-000-0 Estimate Number: 0014

Date: 09/09/2016
Page 4 of 7

Pay Period: 08/01/2016
to 08/31/2016

Project Number M004204

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0100 636-1072 HIGHWAY SIGNS, ALUM EXTRUDED PANELS, RE SF 29,126.000 24,001.250
19.050 3,070.750
27,072.000 $58,497.79 $515,721.60
0105 610-6510 REM HWY SIGN, OVHD EA 82.000 55.000
602.000 19.000
74.000 $11,438.00 $44,548.00
0150 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
2920.000 1.000
1.000 $2,920.00 $2,920.00
| - MP 58.00 EB
0155 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
2920.000 1.000
1.000 $2,920.00 $2,920.00
| - MP 58.90 EB
0160 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
2920.000 1.000
1.000 $2,920.00 $2,920.00
| - MP 58.20 EB
0185 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
1810.000 1.000
1.000 $1,810.00 $1,810.00
Il - MP 54.90 WB
0190 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
1810.000 1.000
1.000 $1,810.00 $1,810.00
Il - MP 55.80 WB
0295 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
3010.000 1.000
1.000 $3,010.00 $3,010.00
VIl - MP 57.00 EB
0350 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS 1.000 400
72480.000 .600
1.000 $43,488.00 $72,480.00

G549; MP 54.9 WB



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14573-13-000-0 Estimate Number: 0014

Date: 09/09/2016
Page 5 of 7

Pay Period:

08/01/2016

to 08/31/2016

Project Number M004204

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0370 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP I, STALS 1.000 .700
131200.000 .300
1.000 $39,360.00 $131,200.00
H589; MP 58.9 WB
0460 638-1003 STR SUPPORT FOR OVERHEAD SIGN, TP Ill, ST.LS 1.000 .800
49160.000 .200
1.000 $9,832.00 $49,160.00
G550; MP 55.0 WB
0465 638-1003 STR SUPPORT FOR OVERHEAD SIGN, TP Ill, ST.LS 1.000 .800
49160.000 .200
1.000 $9,832.00 $49,160.00
G558; MP 55.8 WB
0515 638-1007 STR SUPPORT FOR OVERHEAD SIGN, TP VII, S'LS 1.000 .000
49200.000 1.000
1.000 $49,200.00 $49,200.00
H540; MP 54.0 EB
0520 638-1007 STR SUPPORT FOR OVERHEAD SIGN, TP VII, S'LS 1.000 .000
49200.000 1.000
1.000 $49,200.00 $49,200.00
HR570; MP 57.0 EB
0540 636-5100 MILEPOST SIGNS EA 338.000 .000
106.000 158.000
158.000 $16,748.00 $16,748.00
Category Amount: $319,175.40 $1,592,609.45
Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1
3001 150-1000 TRAFFIC CONTROL - LS .000 .938
888990.000 .062
1.000 $55,117.38 $888,990.00
SUPPLEMENTAL AGREEMENT NO 1 (USE)
CO#2
3011 610-9310 REM STR SUPPORT, TP - LS .000 .000
2920.000 1.000
1.000 $2,920.00 $2,920.00

1, MP 56.0 WB SUPPLEMENTAL AGREEMENT NO 1 (USE)

CO#2



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14573-13-000-0 Estimate Number: 0014

Date: 09/09/2016
Page 6 of 7

Pay Period: 08/01/2016
to 08/31/2016

Project Number M004204

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1
3012 610-9310 REM STR SUPPORT, TP - LS .000 .000
2920.000 1.000
1.000 $2,920.00 $2,920.00
1, MP 55.5 SUPPLEMENTAL AGREEMENT NO 1 (USE)
CO#2
3013 610-9310 REM STR SUPPORT, TP - LS .000 .000
2920.000 1.000
1.000 $2,920.00 $2,920.00
1, MP 56.1 SUPPLEMENTAL AGREEMENT NO 1 (USE)
CO#2
3015 611-5360 RESET HIGHWAY SIGN EA .000 .000
125.000 1.000
1.000 $125.00 $125.00
STD SUPPLEMENTAL AGREEMENT NO 1 (USE)
CO#2
3017 636-2080 GALV STEEL POSTS, TP 8 LF .000 183.000
13.350 .000
183.000 $.00 $2,443.05
SUPPLEMENTAL AGREEMENT NO 1 (USE)
CO#2
3021 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS .000 .700
115500.000 .300
1.000 $34,650.00 $115,500.00
G555 SUPPLEMENTAL AGREEMENT NO 1 (USE)
CO#2
3022 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS .000 400
85900.000 .600
1.000 $51,540.00 $85,900.00
G560 SUPPLEMENTAL AGREEMENT NO 1 (USE)
CO#2
3023 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS .000 .700
105200.000 .300
1.000 $31,560.00 $105,200.00
G561 SUPPLEMENTAL AGREEMENT NO 1 (USE)
CO#2
3033 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS .000 .700
113065.000 .300
1.000 $33,919.50 $113,065.00

HR580, MP 58.0 EB SUPPLEMENTAL AGREEMENT NO 1 (USE)

CO#2



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14573-13-000-0 Estimate Number: 0014

Date: 09/09/2016

Page 7 of 7

Pay Period: 08/01/2016
to 08/31/2016

Project Number M004204

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SUPPLEMENTAL AGREEMENT NO 1
3034 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS .000 .700
77920.000 .300
1.000 $23,376.00 $77,920.00
HR582, MP 58.2 EB SUPPLEMENTAL AGREEMENT NO 1 (USE)
CO#2
Category Amount: $239,047.88 $1,397,903.05

Project Total Amount:

$558,223.28

$4,947,648.80



